233 South Wacker Drive
Suite 800
‘ Chicago Metropolitan Chicago, lllinais 60606
Agency for Planning s cmapilinois gov

CMAQ PROGRAMMING AND MANAGEMENT POLICIES

UPDATE

A: Programming of CMAQ Funds for New Projects

1)  APPLICATION MATERIALS AND REQUIREMENTS

a) The applicant is solely responsible for application completeness.
b) Applications submitted without the following will be rejected:

i) Complete project financing & CMAQ funding request section;

ii) Input Module Worksheets for traffic flow improvement projects only;

iii) Pedestrian/Parking Deck Supplements, if applicable;

iv) Sign-off by the applicable Planning Liaison (PL), for municipal agency sponsors only
(see section A:1)e)).

c) Applications must meet the following screening criteria:

i) For projects requiring Phase 1 Engineering, that phase must be substantially
complete. Projects for which design approval has been received by the date indicated
in the application materials meet this requirement. This requirement may also be
met by IDOT certifying that a final Project Development Report has been submitted
for signatures by the date indicated in the application materials or that a preliminary
Project Development Report has been received by the same date with an accurate
cost and clear scope established.

ii) For transit projects that require engineering, the sponsor must demonstrate that
sufficient work has been completed to establish accurate cost information and a clear
scope.

iii) Bicycle facility projects must be featured in at least one formally adopted or

approved bike plan, comprehensive plan, or other plan by a local government,
subregional council, CMAP, or the State of Illinois.
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d)

2)

a)

b)

Appro

iv) Milestone schedules must be realistic and consistent with project phase
accomplishment goals. Each project phase will have the federal fiscal year in which it
is programmed, plus two additional years (three years total) in which to meet the
phase accomplishment goal.

v) All projects must have an air quality benefit. Projects without air quality benefits are
not eligible and will not be scored on any other criteria.

If an application is missing other information, only one attempt will be made to collect
that information (notice will be via a “read receipt” e-mail). The deadline for
submission of missing information is 30 days from the date of the emailed notification
from CMAP. If the sponsor does not respond by the deadline, the application will be
rejected.

Project applications submitted by municipal agencies (villages, cities, counties, park
districts, school districts, forest preserve districts, townships, etc.) are required to be
reviewed by their Council of Mayors PL.

i) The individual PLs are responsible for reviewing applications and advising the
sponsor of missing information.

ii) The PL sign-off is incorporated into the application form.

iii) The deadline for submission for PL review is two weeks in advance of the deadline
for submission to CMAP. The deadline for submitting applications to the PLs will be
included in the CMAQ program development schedule.

EVALUATION CRITERIA, SCORING, AND PROJECT SELECTION

Projects will be scored based on the criteria and weighting system stipulated in
application materials posted on the CMAP website prior to the call for projects.

Project applications will be initially evaluated on the cost effectiveness of emission
reduction basis with projects ranked within each project eligibility category. Secondarily
projects will be evaluated and scored on other criteria including measures related to
transportation impacts and regional priorities. Raw data for each criterion will be
available for inspection.

Input from the four modal focus groups (Bicycle and Pedestrian Task Force, Regional
Transportation Operations Coalition, Direct Emissions Reduction Focus Group and the
Transit Focus Group) or other CMAP committees will be solicited during development
of the draft program. Focus group input on a project or group of projects will be a
qualitative description of challenges and benefits not captured by the scoring. Project
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3)

d)

scoring will not be adjusted. Focus group deliberations will be documented and made
available to the Project Selection Committee.

Project scores and focus group input -- together with regional equity, project readiness,
sponsor capacity, project mix, and other factors -- will be used to develop a
recommended program for Project Selection Committee consideration. Reasons for
elevating a low scoring project or projects and/or not funding a high scoring project or
projects will be documented.

PROGRAMMING THE FUNDS

a)

b)

The CMAQ program mark for a given federal fiscal year will be the State’s federal
apportionment adjusted by the Project Selection Committee to account for programming
balances.

Phase I engineering will be the responsibility of the project sponsor to complete without
CMAQ funding.

i) A sponsor can request funding for phase I engineering based on financial hardship.

(1) When funds for Phase I Engineering are awarded based on hardship, CMAQ
funding for future phases is dependent on successful competition in a future
CMAQ program cycle.

(2) All remaining eligible phases will be programmed at a maximum level of 80%
federal funding.

Phase II engineering, right-of-way acquisition (ROW), construction and implementation
are eligible for CMAQ funding at 80% federal participation, with the following
exceptions:

i) For transit proposals where phase I and phase II engineering are not clearly defined,
70% of the engineering costs will be eligible for CMAQ funding at an 80% federal
participation rate with all of the costs of the remaining phases eligible for up to 80%
federal participation.

ii) For signal interconnect projects, phase II engineering costs will not be eligible for
CMAQ funding.

iii) For proposals involving private corporations in which an entire vehicle or engine is
being purchased to replace a higher-emitting vehicle or engine, the funding levels
will be addressed on a case-by-case basis up to a maximum 65% federal share. For
proposals involving private corporations in which only the cost difference between a
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lower-emitting version of a vehicle/engine and a conventional one is being funded,
an 80% federal share is acceptable.

iv) Projects which qualify for a higher federal participation rate under federal guidelines
will be considered on a case by case basis.

d) Soft match, including Transportation Development Credits, will be considered on a case-
by-case basis. Federal requirements may restrict the situations in which soft match can
be used, and IDOT policies must be followed. Sponsors must identify on the application
form if soft match is requested.

e) Proposals that are not selected for funding but are shown to have air quality benefits
will be included in a “Vetted” project list that can be used to help meet the annual
obligation goal described in further details under section B:4).

f) All sponsors will be required to attend a project initiation meeting. The meeting will
include distribution of necessary forms and information needed to initiate the project(s)
and review of general project schedules and deadlines. Unless specific approval has
been granted by CMAP, project consultants may not attend in the stead of project
sponsors. Consultants are encouraged to accompany the project sponsors. Failure to
attend will subject the project to removal from the program. This decision will be via
recommendation of the Project Selection Committee to the Transportation Committee
and MPO Policy Committee.

B: Active Program Management of Projects

1) EVERY PHASE OF AN APPROVED PROJECT WILL BE SUBJECT TO AN ACCOMPLISHMENT
SUNSET. EACH PHASE WILL HAVE THE FEDERAL FISCAL YEAR IN WHICH IT IS
PROGRAMMED PLUS TWO ADDITIONAL YEARS (3 YEARS TOTAL) TO MEET THE
ACCOMPLISHMENT GOAL FOR THE PHASE.

a) For FTA administered projects, accomplishment is FTA grant approval for the phase.

b) For those projects administered through the Federal Highway Administration,
accomplishment is defined as:

i) Phase I engineering - design approval

ii) Phase Il engineering - Pre-final plans submitted to IDOT District 1
iii) ROW - ROW certified by IDOT District 1

iv) Construction - Has been let for bid

v) Implementation - Federal Authorization
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2)

3)

4)

If a phase is not accomplished in the year it is programmed plus two years, all remaining
unobligated CMAQ funds for the phase and all subsequent phases (regardless of the
sunset year of those phases) will be removed from the guaranteed program and the
project will be considered a deferred project. More information on deferred projects is
available in section B:4)c)ii).

A REVIEW OF THE STATUS FOR ALL PROJECTS WITH PHASES IN THE CURRENT FEDERAL
FISCAL YEAR WILL BE CONDUCTED AT LEAST SEMI-ANNUALLY.

a)

b)

d)

Due dates for semi-annual updates will be included in the Project Selection Committee
meeting calendar which is approved prior to the start of each calendar year. Updates
will generally be requested in late spring (May/June) and fall (October).

CMAP staff or the Project Selection Committee may request additional status updates at
any time.

Semi-annual updates will be required for all project phases meeting any of the following
conditions. All projects meeting these conditions that fail to provide a semi-annual
status update will be subject to removal from the CMAQ program.

i) Deferred phases.

ii) Phases sunsetting at the end of the current federal fiscal year.

iii) Phases programmed in the current federal fiscal year, regardless of sunset date.
Every effort will be made to provide a list of phases requiring status updates and
instructions for completing the updates to PLs (for municipal agency sponsored
projects) and other project sponsors (service boards, RTA, IDOT, and IEPA) at least three
weeks prior to the due date, but a shorter lead time may be needed in some cases.

Status updates may also be requested, or may be submitted without a request, for

phases programmed in out years in order to assist with programming decisions for
meeting the annual obligation goal.

TRANSIT PROJECTS THAT HAVE BEEN OBLIGATED WILL BE REQUIRED TO SUBMIT AN
EXPENDITURE UPDATE WITHIN 45 DAYS OF THE END OF EACH CALENDAR QUARTER
UNTIL THE PROJECT 1S 100% COMPLETE.

AN ANNUAL OBLIGATION GOAL WILL BE SET TO ENSURE THE REGION IS SPENDING ITS
CMAQ APPORTIONMENT.

a)

The goal will be set prior to the start of the federal fiscal year.
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b) The goal will be based on the anticipated apportionment for the next federal fiscal year

and the anticipated unobligated balance.

If the obligation goal cannot be met through implementation of projects incorporated in
the CMAQ program through the regular selection process, then other projects (listed
below in priority order) that have demonstrated readiness as defined in B:6)b) will be
selected for contingency funding to accomplish the goal:

i) Out Year — projects programmed in the out years of the program will be moved into
the annual element. This can occur at any time if funding is available.

ii) Deferred — projects that had their funding removed for failure to meet
accomplishment sunset deadlines can have their funding reinstated one phase at a
time. This can occur at any time if funding is available.

iii) Vetted — includes:

(1) Projects that were analyzed in a prior programming cycle and showed an air
quality benefit but were not included in the program, or

(2) Partially funded CMAQ projects that have other funding for which CMAQ funds
can be substituted.

d) If the actual obligation amount is expected to be within $5 million of the goal as

determined by CMAP staff, then no action to implement other projects will be
considered.

5) THE REVIEW PROCESS FOR DETERMINING IF THE OBLIGATION GOAL WILL BE MET, OR
IF OTHER PROJECTS NEED TO BE SELECTED WILL BEGIN IN THE SPRING OF THAT
FEDERAL FISCAL YEAR.

6)

PROJECTS SELECTED FOR CONTINGENCY FUNDING MUST MEET THE FOLLOWING
CONDITIONS:

a) Be ready to obligate within the federal fiscal year.
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b) Demonstrate readiness as defined below.

Transit Transit Non-
Capital Capital or
Local Projects CDOT Projects CDOT Projects | IDOT
Phase I Locally Locally Executed | Inclusion in Submitted n/a
Engineering Executed Local | IPA sent to IDOT | the RTA draft
Agency Central Office for | Program TEAM/TrAMS
Agreement sent | Execution application for
to IDOT Central review
Office for
Execution
Phase II Locally Locally Executed | Inclusion in Submitted n/a
Engineering Executed Local | IPA sent to IDOT | the RTA draft
Agency Central Office for | Program TEAM/TrAMS
Agreement sent | Execution application for
to IDOT Central review
Office for
Execution
ROW Locally Locally Executed | Inclusionin | Submitted When ROW is
Acquisition Executed Local | IPA sent to IDOT | the RTA draft included in
Agency Central Office for | Program TEAM/TrAMS | the IDOT
Agreement sent | Execution application for program
to IDOT Central review
Office for
Execution
Construction Pre-final Plans Locally Executed | Inclusion in Submitted When Design
at IDOT BLRS IPA sent to IDOT | the RTA draft Approval is
for Review Central Office for | Program TEAM/TrAMS | achieved or
Execution application for when .
review Construction
is included in
IDOT
program.
Implementation | Case by case Case by case Inclusion in Submitted n/a
basis, in general | basis, in general - | the RTA draft
—locally Locally Executed | Program TEAM/TrAMS
executed IPA sent to IDOT application for
agreement sent | Central Office for review
to IDOT Central | Execution
Office for
Execution

c) Construction is the preferred phase for contingency funding.

d) Vetted projects must meet the following phase funding minimum requirements.

i) $1 million for phase II or ROW acquisition
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ii) $5 million for construction

(1) A combination bid of connected or related projects which total the above
minimums is acceptable.

iii) Limits do not apply to out-year or deferred projects
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